
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:16 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4
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Diary #: 235 Date: 29-Feb-2012 Wednesday
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Shift Hours: 06:30 AM 07:15 PM Break: 00:30 Over Time: 04:00
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Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

There were a limited number of crews working today due to the rainy & windy weather. Only Tony Costa’s
crew was working at the Tower saddle.

- At 06:30 until 06:45, I checked email.
- I arrived at the Tower at 07:00, at this time several of the iron-workers on other crews were leaving for
the day.
- From 07:20 until 09:00, minor adjustment was done on strands #63, #64, #65, #66, #67, & #68 in the

North trough, and on strands #65, #66, #67, & #68 in the South trough.
- At 09:30, half of the crew left to go work at the East end.
- From 10:00 until 11:00, I attended the weekly safety meeting at the pier 7 office. The topics included
falling objects, catwalk, & confined spaces. After the meeting, I went back to the Tower.
- From 11:30 until 12:00, I walked the North & South side-spans to check strand #70 for twist & damage.
None was noticed.
- From 12:00 until 12:30, I ate lunch.
- From 12:30 until 13:30, I did some misc inspection in both the North & South troughs. The main issue of
note is the trough spacing. Towards the center of the troughs where the upper divider plates have been
installed, the trough spacing is quite wide. As more-and-more strand is installed, the outward force is
increased on the divider plates, which increases the spacing of the inner troughs (see attached photos).
The crews install jacks to push the divider plates back towards the center when installing the inner
strands. However, these jacks get in the way of the strand installation in the lower divider plates (away
from the center). When the jacks are removed, the strand pushes on the divider plates, which makes
them leans outwards and increases the spacing in the troughs nearer the center. They have tried using
large Bessie clamps near the inside of the trough to hold back the divider plates when the jacks are
removed, but the clamps were not strong enough to hold back the plates from leaning.
- Discussion: I spoke with ABF Engineer Scott Yeager regarding this issue, and he mentioned that they
are designing a more substantial system of clamps to hold back the divider plates near their proper
position.
- From 14:00 until 15:45, I attended a meeting with B. Boal, B. Casey, R. Granados, W. Collins, S.
Soheili. We discussed some recent issues at the Tower saddle, and ways to deal with an increasingly
tense working environment at the Tower saddle.
- From 16:00 until 16:30, Saman & I I continued this topic of discussion amongst ourselves.
- From 16:30 until 19:15, I did misc office work, including: discussing issues that were decided in the Cable
management meeting with Roman & Warren, writing my daily diary, filling out hauling & installation
checklists, & checking email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 235 Date: 29-Feb-2012 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

FOR GARY ANDERSONIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM HOWARD SCHROYEROperator 8.00 0.00 0.00 8.00

Attachment

South Tower - trough #2 spacing = 73mm at top of divider plates South Tower - trough #1 spacing = 80mm at top of divider plates
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